Monthly Progress Report #22
April 2006

Falcon Refinery Superfund Site
Ingleside

San Patricio County, Texas
TXD 086 278 058

Prepared for

National Oil and Recovery Corporation
3717 Bowne Street
Flushing, NY 11354

May 10, 2006

Prepared by

KLEINFELDER
3601 Manor Road
Austin, Texas 78723

0O
9557911



Monthly Progress Report #22 — April 2006 Falcon Refinery
Date: May 10, 2006
Section: Monthly Progress Report #22

Page: 1
TABLE OF CONTENTS
1.0 INTRODUCTION...ucccuiisicsricsnnsnssansssnsssssssssassssssssssssssssssssssssssssssssssssssssssssssssssssssssssssss 2
2.0  COMPLETED ACTIVITIES ....ccoviniisicsenssecssnsssesecssessssssssssssssssssssssssssssssssssssssssssae 2
2.1 Removal Action ACHVILIES ....ccuueeeveeeiseinieeisnnisnecssnnsssncsnisssnsssncssnssssssssesssssessans 2
2.2 Remedial Investigation / Feasibility Study (RI/FS) .....ccceeveiveinseisencsuncnns 2
3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD.....2
4.0  COMMUNITY RELATIONS.....cconiniinicsnnssncssicssessnsssncssssasssssssssesssssssssssssssssassssssae 3
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD ................ 3
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS...........ccec..... 3
6.1 Removal Action Work Projected for the Next Two Montbhs.................. 3
6.2  RI/FS Work Projected for the Next Two Months........ccccevveiiiniiinninnn. 3
7.0 LABORATORY / MONITORING DATA ...cuuvversuinrurnrensancsnissnsssnssasssssssssssssssssssssass 3
LIST OF FIGURES
None this reporting period
LIST OF TABLES
Table 1 Hazardous Liquid Waste Disposal......cccccieiiiiiieiiiniiiiniiiniiiieicenrcnnnnn 4
Table 2 Metal Disposal......cccviiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiieiieieeiaeen 4
Table 3 Contaminated Soil and Oily Debris Disposal........c.cccccceiiiiiiiiiniinnnnnnn. 5
Table 4 Oil and Filter Disposal......ccccoveiiiniiiniiiiniiiniiiinieinicinrcssessesscsnscsnnson 5
LIST OF APPENDICES

None this reporting period

Kleinfelder



Monthly Progress Report #22 — April 2006 Falcon Refinery
Date: May 10, 2006
Section: Monthly Progress Report #22
Page: 2

1.0 INTRODUCTION

This twenty-second Monthly Progress Report is submitted in accordance with the Falcon
Refinery Site Administrative Orders on Consent for Removal Action and Remedial Investigation
/ Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil and Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering May 2006 will be submitted on or before June 10,
2006.

2.0 COMPLETED ACTIVITIES
2.1 Removal Action Activities

Disposal of hazardous waste was resumed at the Texas Molecular Deep Well Injection
facility during the month of April. Approximately 55,000 gallons was waste was
removed and disposed during April and disposal will continue at that approximate
monthly rate. To date over 4.7 million gallons of hazardous waste has been properly
disposed of from the Falcon Refinery.

2.2  Remedial Investigation / Feasibility Study (RI/FS)

A project-scoping meeting was held on April 13, 2006 at the Austin, Texas office of
Kleinfelder. Attending the meeting were representatives of NORCO, the EPA, state and
federal trustees and Kleinfelder personnel. The final RI/FS Work Plan, Quality Assurance

Project Plan, and Field Sampling Plan and an updated project schedule will be submitted
to the EPA in June 2006.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.
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4.0 COMMUNITY RELATIONS
None this reporting period.
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD
No changes this reporting period.
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1 Removal Action Work projected for the next two months includes:

¢ (Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 55,000 gallons a month;

e (Contracting a company to pig and evacuate the pipelines that leave the facility;
e Removal of debris; and

e (Continued site maintenance.

6.2  RI/FS Work projected for the next two months includes:
® Conferring with the EPA and Trustees about the work plan;

e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

e Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

7.0 LABORATORY /MONITORING DATA

None this reporting period.
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TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr.
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, 111 (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
February-06 59,140
March-06 0
April-06 55,000
Total 4,700,415
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David
RECYCLED METAL
Month Volume (1bs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
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FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.

Table 3
Contaminated Soil and Oily Debris Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4

QOil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr

Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS
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Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LL.C Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0
Total 16,651
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